
ID Task Name Duration Start Finish

1 Notice To Proceed 0 days Fri 4/12/13 Fri 4/12/13

2 Project Management and Quality Control 1000 days Mon 5/6/13 Fri 5/26/17

3 Traffic Modeling and Analysis 700 days Mon 5/6/13 Mon 4/4/16

4 Survey 80 days Fri 4/19/13 Mon 8/12/13

5 Community Involvement 260 days Fri 1/8/16 Fri 1/13/17

6 1st Open House 10 days Fri 1/8/16 Thu 1/21/16

7 2nd Open House 10 days Mon 1/2/17 Fri 1/13/17

8 Environmental Documentation 235 days Mon 10/26/15 Tue 9/27/16

9 Geology and Soils Technical Report 65 days Mon 11/23/15 Thu 2/25/16

10 Prepare Draft Geotech Report 40 days Mon 11/23/15 Thu 1/21/16

11 Submit Draft Geotech Report for City Review 10 days Fri 1/22/16 Thu 2/4/16

12 Finalize Draft Geotech Report 15 days Fri 2/5/16 Thu 2/25/16

13 Hazardous Materials Technical Report 60 days Mon 11/16/15 Thu 2/11/16

14 Prepare Draft Haz Mat Report 15 days Mon 11/16/15 Tue 12/8/15

15 City Review Process 5 days Wed 12/9/15 Tue 12/15/15

16 Finalize Haz Mat Report 10 days Wed 12/16/15 Wed 12/30/15

17 Submit to WSDOT Local Programs 30 days Thu 12/31/15 Thu 2/11/16

18 Air Quality Technical Report 50 days Mon 11/16/15 Thu 1/28/16

19 Prepare Draft Air Quality Tech Report 10 days Mon 11/16/15 Tue 12/1/15

20 City Review Process 5 days Wed 12/2/15 Tue 12/8/15

21 Finalize Air Quality Tech Report 5 days Wed 12/9/15 Tue 12/15/15

22 Submit to WSDOT Local Programs 30 days Wed 12/16/15 Thu 1/28/16

23 Noise Technical Report 50 days Mon 11/16/15 Thu 1/28/16

24 Prepare Draft Noise Technical Report 10 days Mon 11/16/15 Tue 12/1/15

25 City Review Process 5 days Wed 12/2/15 Tue 12/8/15

26 Finalize Noise Technical Report 5 days Wed 12/9/15 Tue 12/15/15

27 Submit to WSDOT Local Programs 30 days Wed 12/16/15 Thu 1/28/16

28 Cultural Resources Report (Section 106 
Process)

85 days Mon 11/2/15 Thu 3/3/16

29 Prepare APE Map and Submit to city and 
DAHP for Review

35 days Mon 11/2/15 Tue 12/22/15

30 Prepare Draft Cultural Resources Report 
(CRR)

10 days Wed 12/23/15 Thu 1/7/16

31 City Review Process 10 days Fri 1/8/16 Thu 1/21/16

32 Submit CRR to DAHP 30 days Fri 1/22/16 Thu 3/3/16

33 Transportation Report 75 days Mon 10/26/15 Thu 2/11/16

34 Submit Draft Transportation Report (TR) to 
WSDOT Local Programs for Review

30 days Mon 10/26/15 Tue 12/8/15

35 Prepare Final TR 15 days Wed 12/9/15 Wed 12/30/15

36 Submit Final to City and WSDOT Local 
Programs

30 days Thu 12/31/15 Thu 2/11/16

37 Environmental Justice Letter 70 days Mon 11/16/15 Thu 2/25/16

38 Prepare Draft EJ Letter 15 days Mon 11/16/15 Tue 12/8/15

39 City Review Process 15 days Wed 12/9/15 Wed 12/30/15

40 Finalze EJ Letter 10 days Thu 12/31/15 Thu 1/14/16

41 Submit to WSDOT Local Programs 30 days Fri 1/15/16 Thu 2/25/16

42 NEPA Categorical Exclusion Document (CED) 110 days Wed 12/16/15 Thu 5/19/16

43 Draft CED Preparation and City Review 25 days Wed 12/16/15 Thu 1/21/16

44 Complete NEPA Package/CED 15 days Fri 1/22/16 Thu 2/11/16

45 City Review Process 5 days Fri 2/12/16 Thu 2/18/16

46 Finalize NEPA Package 5 days Fri 2/19/16 Thu 2/25/16

47 Submit to WSDOT Local Programs for 
Signature

30 days Fri 2/26/16 Thu 4/7/16

48 WSDOT to Submit to FHWA Local Programs 
for Signature

30 days Fri 4/8/16 Thu 5/19/16

49 SEPA Checklist 80 days Mon 6/6/16 Tue 9/27/16

50 Draft 20 days Mon 6/6/16 Fri 7/1/16

51 City Review Process 60 days Tue 7/5/16 Tue 9/27/16

52 Preliminary Design 80 days Mon 10/26/15 Thu 2/18/16

53 30% Design 50 days Mon 10/26/15 Thu 1/7/16

54 Submit to City for Review 15 days Fri 1/8/16 Thu 1/28/16

55 WSDOT Chan Plan and Project Analysis 80 days Mon 10/26/15 Thu 2/18/16

56 Prepare Draft Chan Plan and Project Analysis 35 days Mon 10/26/15 Tue 12/15/15

57 Submit to WSDOT Local Programs 20 days Wed 12/16/15 Thu 1/14/16

58 Finalize Chan Plan and Project Analysis 15 days Fri 1/15/16 Thu 2/4/16

59 Submit to WSDOT Local Programs for 
Approval

10 days Fri 2/5/16 Thu 2/18/16

60 Final Design PS&E 360 days Fri 1/8/16 Fri 6/2/17

61 Utility Coordination 360 days Fri 1/8/16 Fri 6/2/17

62 Utility Trench Design and Estimate 180 days Fri 4/15/16 Fri 12/30/16

63 Final Hydraulic Report 45 days Fri 4/29/16 Fri 7/1/16

64 60% PS&E 110 days Fri 1/29/16 Fri 7/1/16

65 90% PS&E 110 days Tue 7/26/16 Fri 12/30/16

66 100% PS&E 60 days Mon 1/23/17 Fri 4/14/17

67 Bid Ready Documents 10 days Mon 5/8/17 Fri 5/19/17

68 Right of Way Appraisal and Acquisition 365 days Wed 12/2/15 Fri 5/5/17

69 Prepare Draft Project Funding Estimate 60 days Wed 12/2/15 Thu 2/25/16

70 City Review Process 10 days Fri 2/26/16 Thu 3/10/16

71 Finalize Project Funding Estimate 10 days Fri 3/11/16 Thu 3/24/16

72 Submit to WSDOT Local Progams 0 days Thu 3/24/16 Thu 3/24/16

73 Conduct Appraisal and Acquisitions 285 days Fri 3/25/16 Fri 5/5/17

74 Appraisals 120 days Fri 3/25/16 Tue 9/13/16

75 Appraisal Review 75 days Mon 6/20/16 Tue 10/4/16

76 Acquistion/Negotiation 200 days Mon 6/27/16 Fri 4/7/17

77 Condemnation 100 days Thu 12/15/16 Thu 5/4/17

78 ROW Certification 20 days Mon 4/10/17 Fri 5/5/17
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